


Team Meeting January Cycle 1	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 1</b>	Wed 01/06/10 <del>-POSTPONED-</del>	 <p>1- Ground rules</p> <p>2- <i>Youth – Adult Partnership</i></p> <p><b>All-Team Meeting:</b> discuss Youth-Adult Partnership, review the process, and team round robin</p>	Paul & Daphyne Watson	<p>1- Read data sheets when sent out on 15<sup>th</sup></p> <p>2- Read your Team’s TCE Outcomes</p> <p>3- Read youth-adult partnership article</p>	Team complete by next team meeting
<b>Built Environment MT Week 1</b>	Thu 01/07/10 Employee Rights Centers		Irasema Garcia		
<b>All-Team Meeting Week 2</b>	<b>Fri 01/15/10 9-11am Price Center</b>		<b>Paul Krupski, Paul Watson, Irasema Garcia</b>		
<b>Access to Healthcare Week 2</b>	Mon 01/11/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 2</b>	Tue 01/12/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 2</b>	Wed 1/13/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 2</b>	Wed 01/13/10 4-6pm Price Center		Paul & Daphyne Watson		

Team Meeting January Cycle 2	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 3</b>	Wed 01/20/10 5-7pm Price Center	1-Review data	Paul & Daphyne Watson	Team complete	Team complete by
<b>Built Environment MT Week 3</b>	Thu 01/21/10 Springfield College	2-Vision exercise, including “what it means to be resident driven”	Irasema Garcia	<i>Considering Outcomes</i> homework	next team meeting
<b>House Meeting Leaders MT Week 4</b>	Tue 01/26/10 5-7pm Wellness Center	3-Introduce <i>Considering Outcomes</i> and Homework	Bill Oswald		
<b>Access to Healthcare Week 4</b>	Mon 01/25/10 4-6pm Wellness Center		Irasema Garcia		
<b>Food Justice MT Week 4</b>	Wed 1/27/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 4</b>	Wed 01/27/10 4-6pm Price Center		Paul & Daphyne Watson		

Team Meeting February Cycle 1	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 1</b>	Wed 02/03/10 6-8pm Price Center	1-Review <i>Vision</i>  2- <i>Considering Outcomes</i> discussion based on homework  3- Introduce <i>Determine Targeted Changes</i> and Homework for next meeting	Paul & Daphyne Watson	1- Team Complete <i>Determine Targeted Changes</i> Homework  2- Facilitator will complete <i>Considering Outcomes Mid-City CAN Tool</i> and present at next meeting	1- Team homework due by your next team meeting  2- Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Built Environment MT Week 1</b>	Thu 02/04/10 Springfield College		Irasema Garcia		
<b>Access to Healthcare Week 2</b>	Mon 02/08/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 2</b>	Tue 02/09/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 2</b>	Wed 2/10/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 2</b>	Wed 02/10/10 5-7pm Price Center		Paul & Daphyne Watson		
<b>All-Team Meeting Feb Week 2</b>	<b>Fri 02/12/10 9-11am Price Center</b>		<b>All-Team Meeting:</b> discuss vision, <i>Considering Outcomes</i> , team round robin, Q&A on <i>Determine Targeted Change</i>		

Team Meeting February Cycle 2	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 3</b>	Wed 02/17/10 5-7pm Price Center	1- Review <i>Considering Outcomes</i>	Paul & Daphyne Watson	1- Team Complete <i>Develop &amp; Prioritize Strategies</i> Homework  2- Facilitator will complete TCE tools D,E,F <i>Determine Targeted Changes, send to Bill for write-up, and present at next meeting</i>	1- Team homework due by your next team meeting  2- Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Built Environment MT Week 3</b>	Thu 02/18/10 Springfield College	2- Discussion on <i>Determine Targeted Changes</i> based on homework	Irasema Garcia		
<b>Access to Healthcare Week 4</b>	Mon 02/22/10 4-6pm Wellness Center	3- Introduce <i>Develop &amp; Prioritize Strategies</i> and Homework for next meeting	Irasema Garcia		
<b>House Meeting Leaders MT Week 4</b>	Tue 02/23/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 4</b>	Wed 02/24/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 4</b>	Wed 02/24/10 6-8pm Price Center		Paul & Daphyne Watson		


Team Meeting March Cycle 1	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 1</b>	Wed 03/03/10 6-8pm Price Center	<b>1-Review <i>Determine Targeted Changes</i></b>  <b>2-Discussion on <i>Develop &amp; Prioritize Strategies</i> based on homework, including “why will our strategies work” (SWOT perspective)</b>  <b>3-Introduce <i>Unpacking Necessary Resources</i> and Homework</b>  <b>All-Team Meeting:</b> discuss <i>Determine Targeted Strategies</i> , team round robin, Q&A on <i>Unpacking Necessary Resources</i> , Community Congress	Paul & Daphyne Watson	1- Team complete <i>Unpacking Necessary Resources</i>  2- Facilitator to complete <i>Develop and Prioritize Strategies TCE Tool I</i>	1- Team homework due by your next team meeting  2- Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Built Environment MT Week 1</b>	Thu 03/04/10 Springfield College		Irasema Garcia		
<b>Access to Healthcare Week 2</b>	Mon 03/08/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 2</b>	Tue 03/09/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 2</b>	Wed 3/10/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 2</b>	Wed 03/10/10 4-6pm Price Center		Paul & Daphyne Watson		
<b>All-Team Meeting Week 2</b>	Fri 03/12/10 9-11am Springfield College		Paul Krupski + Jackie Copland (process coach)		

Team Meeting March Cycle 2	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 3</b>	Wed 03/17/10 5-7pm Price Center	<b>1-</b> Review <i>Develop and Prioritize Strategies</i>  <b>2-</b> Discussion on <i>Unpacking Necessary Resources</i> based on homework, including the role of who's here and who's not (including our young people), and "what do we need to support our collaborative/partners"  <b>3-</b> Introduce <i>Determine Critical Capacities</i> Homework	Paul & Daphyne Watson	<b>1-</b> Team complete <i>Determine Critical Capacities</i> Homework  <b>2-</b> Facilitator to complete <i>Unpacking Necessary Resources TCE Tool J</i>	<b>1-</b> Team homework due by your next team meeting  <b>2-</b> Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Built Environment MT Week 3</b>	Thu 03/18/10 Springfield College		Irasema Garcia		
<b>Access to Healthcare Week 4</b>	Mon 03/22/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 4</b>	Tue 03/23/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 4</b>	Wed 03/24/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 4</b>	Wed 03/24/10 4-6pm Price Center		Paul & Daphyne Watson		

Team Meeting April Cycle 1	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 1</b>	Wed 03/31/10 5-7pm Price Center	1-Review <i>Develop and Prioritize Strategies</i>	Paul & Daphyne Watson	1- Team complete <i>Accountability Homework</i>	1- Team homework due by your next team meeting
<b>Built Environment MT Week 1</b>	Thu 04/01/10 Springfield College	2-Discussion on Determine <i>Critical Capacities</i> based on homework, includes revisiting our vision and structure, leadership development, capacity building, and technical	Irasema Garcia	2- Facilitator to complete <i>Unpacking Necessary Resources TCE Tools K,L</i>	2- Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Access to Healthcare Week 2</b>	Mon 04/05/10 4-6pm Wellness Center	3-Introduce <i>Accountability</i> Homework and preparing for Community Congress	Irasema Garcia		
<b>House Meeting Leaders MT Week 2</b>	Tue 04/06/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 2</b>	Wed 4/07/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 2</b>	Wed 04/07/10 4-6pm Mid-City Police Substation		Paul & Daphyne Watson		
<b>All-Team Meeting Week 2</b>	Fri 04/09/10 9-11am Springfield College	<b>All-Team Meeting:</b> discuss <i>Unpacking Necessary Resources, Determine Critical Capacities</i> , team round robin, Prep for Community Congress	Paul Krupski		

Team Meeting April Cycle 2	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 3</b>	Wed 04/14/10 5-7pm Price Center	1- Review <i>Unpacking Necessary Resources</i>  2- Discussion on <i>Accountability</i> based on homework, including developing a culture of accountability and monitoring progress, working towards <i>DRAFT Logic Model</i>  3- Prepare for Community Congress	Paul & Daphyne Watson	1- Team complete changes to DRAFT Logic Model if any and prepare for community congress  2- Facilitator complete changes to DRAFT Logic Model and Accountability Narrative and prepare for community congress	1- Team homework due by your next team meeting  2- Facilitator work must go to Bill during the off week so he has time to drop it into the narrative and return to you before your next meeting
<b>Built Environment MT Week 3</b>	Thu 04/15/10 Springfield College		Irasema Garcia		
<b>Access to Healthcare Week 4</b>	Mon 04/19/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 4</b>	Tue 04/20/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 4</b>	Wed 04/21/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 4</b>	Wed 04/21/10 4-6pm Wellness Center		Paul & Daphyne Watson		

Team Meeting May Cycle 1	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 1</b>	Wed 04/28/10 5-7pm Price Center	1- Final changes to DRAFT Logic Model after Community Congress  2- Congratulations!  3- What's next?  <b>Teams will present their logic model to attendees for ratification.</b>	Paul & Daphyne Watson		
<b>Built Environment MT Week 1</b>	Thu 04/29/10 Springfield College		Irasema Garcia		
<b>All-Teams Community Congress Week 1</b>	<b>Sat 05/01/10 1pm-4pm Location TBD</b>		<b>Jackie Copland (TCE process coach)</b>		
<b>Access to Healthcare Week 2</b>	Mon 05/03/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 2</b>	Tue 05/04/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 2</b>	Wed 5/05/10 12-2pm Mid-City Police Substation		Bill Oswald		
<b>School Attendance MT Week 2</b>	Wed 05/05/10 4-6pm Wellness Center		Paul & Daphyne Watson		

Team Meeting May Cycle 2 (If needed)	Date, Time, Place	Agenda	Facilitator	Team Homework	Due Date
<b>Peace Promotion MT Week 3</b>	Wed 05/12/10 5-7pm Price Center	Anything left to be done if your team needs... Celebrate!!!!	Paul & Daphyne Watson	None! Congratulations everyone!	N/A
<b>Built Environment MT Week 3</b>	Thu 05/13/10 Springfield College		Irasema Garcia		
<b>All-Team Meeting Week 2</b>	Fri 05/14/10 9-11am Springfield College		<b>Paul Krupski + Jackie Copland (Process Coach)</b>		
<b>Access to Healthcare Week 4</b>	Mon 05/17/10 4-6pm Wellness Center		Irasema Garcia		
<b>House Meeting Leaders MT Week 4</b>	Tue 05/18/10 5-7pm Wellness Center		Bill Oswald		
<b>Food Justice MT Week 4</b>	Wed 05/19/10 12-2pm Wellness Center		Bill Oswald		
<b>School Attendance MT Week 4</b>	Wed 05/19/10 4-6pm Mid-City Police Substation		Paul & Daphyne Watson		

<b>Peace Promotion MT Week 3</b>	Wed 05/26/10 5-7pm Price Center		Paul & Daphyne Watson		
<b>Built Environment MT Week 3</b>	Thu 05/27/10 Springfield College		Irasema Garcia		